Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 05/25/14

Michels was working on terminating cables and testing equipment.

Wanzek is performing earthwork activities in Area 3 (415-420) and Area 5 (433-437). Started
backfilling foundations in Area 4 (426-432) and foundation rebar work continued in Area 3 (421-
425).

Gravel is being installed on Area 3 roads, and Area 1 crane pads.

Ongoing county road maintenance and dust control.

Work Force
Minnesota Power — 5
Wanzek — 95

Michels - 6
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Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 05/18/14

Michels was working on terminating cables and testing equipment.

Wanzek is performing earthwork activities in Area 3 (415-420) and Area 5 (433-437). First two
foundations were poured in Area 4 (426-432) and foundation rebar was installed in Area 3 (421-
425).

Gravel was installed in Area 4 roads, and Area 1 crane pads.

Ongoing county road maintenance and dust control.

Work Force
Minnesota Power — 5
Wanzek — 95

Michels - 6
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